

ONE

OCEAN NETWORK EXPRESS

Operating Company for New Integrated Container Shipping
Business –Progress status report for business launch–

JANUARY 31ST 2018

Progress of Integration(1/3)

- Overall progress : No change from the original schedule
- Booking Acceptance in stages from February 1st, 2018



New Container box with ONE' s Logo, November 2017



Singapore Headquarters, Marina One office, Grand opening on January 19th



Progress of Integration(2/3)

Regional Head Quarter and Local Entity Establishment

- All Regional Head Quarters (Singapore, Hong Kong, UK, USA, Brazil) and Japan Local Office started business. (2017 October)
- Global Headquarters, Marina One Office in Singapore, opened on January 19th.
- Subsidiary Agent Offices established in 49 countries and in operation.

Antitrust license approval

- All necessary approvals from local competition authorities in regions and countries including the Republic of South Africa have been obtained.

Contract with customers (Bid)

- Bidding process for various customers is progressing for the contracts effective from Apr 2018.
- Announcement of ONE's service schedule. (January 26th)

Contract with vendors

- Dialogue with various vendors is on-going for the contracts effective from Apr 2018.

Progress of Integration(3/3)

IT Infrastructure

- Core operation system will go live in time with Booking acceptance. (February 2018)
- E-commerce : Launching multi functional Home Page for customer convenience. (February 2018)

Customer Service

- Announcement of 1st ONE's operating vessel. Issued Customer Newsletter for smooth transition from 3J companies.
- ONE's brand website has been renewed.
- Issuance of Customer Newsletter regularly.
- ONE's service map is ready. (THE Alliance service)

New Building Container Boxes

- Ordering new-building container boxes in time with service commencement from April 2018.
(10,000 units of 40" Hi-cube DRY containers)

We will make final preparations for service start from Apr 2018